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SUBJECT: Minutes of Sixth Apollo Lunar Surface Experiment Program Interface Meeting 
Enclosed are the minutes of the Sixth Apollo' Lunar Surface EX.geriment 
Program Interface Meeting held at NASA-MSC, JanuB.ry 26, 1967. 
The Seventh Apollo Lunar Surface Experimen~ Interface Meeting is planned 
for March 2, 1967, at MSC, Houston, Texas. The o.etailed agenda will be 
forwarded in the near future. 
Sincerely yours, 
~~ J. L l:lNv [J CY 4/?"" / 
-.. John W. Smal, anager ~G Lunar Surfac. roject Office 
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MINUTES 
SIXTH INTERFACE MEETING ON APOLLO LUNAR SURFACE EXPERIMENTS PROGRAM 
January 26, 1967 
The meeting was opened with the introduction of Mr. Lindy Davis, MSC 
Public Affairs Office. Mr. Davis described the procedure for contractor 
release of information, copy of which is attached. It was pointed out 
that the paragraph entitled "Technical Articles and Papers" on page 3 
does not apply to universities unless they are involved in the manufac-
ture of flight hardware. 
The remainder of the meeting was devoted to the review of the ALSEP hard-
ware delivery requirements and status. Messrs. Small, Malon~y, Wiseman and 
Moke described in detail the activities required from present until launch 
including test and manufacture of experiments, test and 
manufacture of the ALSEP and Factory and KSC operations and checkout. 
Relative to the target launch date , this information supports 
the ALSEP delivery requirements. All predicted experiment flight delivery 
schedules must be improved to support the spacecraft schedule. Copies of 
charts shown are enclosed. 
The current development status of the ALSEP and each experiment was pre-
sented by Mr. Clayton, Bendix Aerospace Systems Division, each ALSEP PI, 
and/or experiment Project Engineer/Program Manager. These presentations 
included potential schedule improvement work-arounds, reasons for schedule 
delays and recommended actions where applicable. Copies of charts used 
are enclosed. 
The following action items resulted from the meeting: 
M70126-0lM 
M70126-02M 
M70126-03B 
M70l26-o4x 
M70126-05P 
M70126-06F 
M70126-07J 
M70126-08S 
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MSC to clarify what is meant by Design limit (off-limit) 
testing as it applies to the ALSEP by 2/10/67. 
Provider Richard Make to each PI. 
MBC will request design limits for each GFE PI for his 
instrument by 2/10/67. 
Provider Richard Moke to each GFE PI. 
Bendix provide details of prototype testing to AEC by 
2/10/67. Provider J. Clayton to AEC. 
Dr. Kovach provide calculated value of key parameters and 
critical items for acceptance (See ASD slide titled "Data 
Requirements from PI's") calculated values by 2/15/67. 
Provider R. Kovach to J. Clayton. 
Dr. Latham provide calculated values of key parameters and 
critical items for acceptance (see ASD slide titled "Data 
Requirements from PI's") by 2/3/67. 
Provider G. Latham to J. Clayton. 
Dr. Freeman provide calculated values of key parameters and 
critical items for acceptance (see ASD slide titled "Data 
Requirement from PI's") by 2/3/67. 
Provider J. Freeman to J. Clayton. 
Dr. Snyder provide calculated values of key parameters and 
critical items for acceptance (see ASD slide titled "Data 
Requirements from PI's") by 2/13/67. 
Provider C. Snyder to J. Clayton. 
Dr. Sonett provide calculated values of key parameters and 
critical items for acceptance (see ASD slide titled "Data 
Requirements from PI's") by 3/1/67. 
Provider C. Sonett to J. Clayton. 
M70126-090 
M70126-10L 
M70126-1lM 
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Dr. O'Brien provide calculated values of key parameters and 
critical items for acceptance (see ASD slide titled "Data 
Requirements from PI's") by 2/17/67. 
Provider B. O'Brien to J. Clayton. 
Dr. Langseth provide calculated values of key parameters and 
critical items for acceptance (see BSD slide titled "Data 
Requirements from PI's") by 3/20/67. 
Provider M. Langseth to J. Clayton. 
MSC will schedule PDR and CDR for the Active Seismic 
Experiment Thumper by 2/2/67. 
Provider J. Langford to J. Clayton. 
"~ \ ' '--, . . t-.../~. ___ L ' 
John W. Small, Manager 
Lunar Surface Project Office 
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AGENDA 
Lunar Surface Program Interface Meeting 
January 26, 1967 
Introduction 
Lunar Surface Schedule Status 
and Planning 
General Program 
Operations 
Development Manufacture, Test 
Experiments 
Lunch 
Program Hardware Schedule 
Assessment/Plans 
Introduction 
ALSEP 
Active Seismic Experiment 
Passive Seismic Experiment 
Charged Particle Lunar 
Environment Experiment 
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Summary and Conclusions 
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IN REPLY REFER TO; 
NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
MANNED SPACECRAFT CENTER 
HOUSTON, TEXAS 77058 
CONTRACTOR INFORMATION RELEASE REVIEW PROCEDURES (MSC/SOP) 
I. PURPOSE 
This document establishes policies and procedures pertaining 
to review and approval of requests from contractors, sup-
pliers and vendors for public release of information 
concerning the Manned Spacecraft Center. 
II. SCOPE 
This document applies to Manned Spacecraft center activities 
receiving and reviewing requests from contractors, suppliers 
and vendors for proposed public dissemination of information 
concerning MSC and/or MSC contracts. 
III. POLICY 
A. It is the policy of MSC to assist its contractors, 
vendors and suppliers in identification of their prod-
uct or services with manned space flight programs. 
However, it is necessary to assure that such identi-
fication, through information release and/or commercial 
advertising, adheres to technical accuracy and MSC 
policy, and is in the best interest of the United 
States government, the National Aeronautics and Space 
Administration and the firm concerned. It is the 
intention of the Manned Spacecraft center to prevent 
crass or irresponsible commercialism in information 
release and/or advertising activities. 
B. Requests concerning proposed information releases 
received from contractors, suppliers and vendors will 
be reviewed by appropriate MSC offices; and a reply 
indicating approval or disapproval will be forwarded 
as expeditiously ~s possible. 
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C. All information releases must be received by the Public 
Information Branch (AP3) at least 10 days prior to 
desired release time. Material contained within the 
information release should pertain only to the contrac-
tor's product or service and the use thereof and should 
contain only a broad reference to por~ions of the mission 
not involving the product or service. 
D. Information releases which apply to a specific mission 
must be submitted 30 days prior to that mission and 
will not be considered for priority review later than 
14 days prior to a specific mission. 
E. Information releases will not be reviewed for editorial 
content except in such cases where editorial content 
might reflect unfavorably on the Manned Spacecraft 
Center. 
F. Any change in content after MSC review and approval to 
publish will require that such information release be 
resubmitted. 
Advertising 
A. All advertising must be received by MSC at least 15 days 
prior to earliest closing date applicable. 
B. All artwork, layout and copy for advertising must be 
included when submitting for review. 
C. Any change in content of layout, artwork, photos or 
copy will require resubmission. 
D. Advertising content will be limited to an explanation 
of the advertiser's product or service and how it 
applies to a specific program or mission. 
E. Consideration will not be given advertising of a product 
or service in a context which does not normally involve 
that product or service. 
3 
still Photos 
A. Still photos provided by NASA must receive prior written 
approval for commercial use and must be submitted for 
review within the context in which they will be used. 
B. Approval for commercial use of NASA photos will not be 
granted when recognizable individuals are present in 
such photos. 
Motion pictures/Film 
Contractors may wish to purchase motion picture film related 
to MSC programs. In such cases, MSC desires to assist in 
every way possible consistent with existing policy. 
A. All such requests should be made to the Public Information 
Branch (AP3) and should contain a brief description of 
B. 
the film desired and the intended usage. Footage will 
be supplied by the Audio-Visual Branch directly to the 
contractor after PIO approval. 
when film is purchased 
approval is required. 
required to submit for 
film. 
for commercial use, prior written 
Contractor, supplier or vendor is 
app~oval storyboard, script and 
Technical Articles and Papers 
All technical articles and papers prepared by contractor, 
supplier or vendor under NASA contract or about goods or 
services provided to NASA under contract will be submitted 
for review prior to presentation or publication. 
A. Technical articles and papers must be submitted for 
review in three copies at least 30 days prior to 
presentation or publication. 
B. Where there is joint MSC-Contractor authorship, one copy 
of the paper should be sent through standard MSC channels 
by the MSC author. A second copy should be submitted 
through routine public information channels by the 
contractor author. 
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IV. REFERENCES 
A. NASA Classification Guides 
B. Department of Defense Industrial Security Manual for 
safeguarding classified information. 
V. DEFINITIONS 
For purpose of this document, the following definitions 
will apply: 
A. Information is any form of communication through which 
data or ideas are transferred, such as correspondence, 
reports, magazine articles, news releases, stories, 
speeches, films, slides, exhibits, displays, etc. 
B. Major Information is information which involves 
discussion of detailed technical aspects of NASA 
advanced studies or policy matters. 
VI. PROCEDURE 
A. All proposed information releases received from a 
contractor, supplier or vendor will be submitted to 
the Public Information Branch (AP3) which will initiate 
proper review procedure to insure appropriate result as 
expeditiously as possible. The Public Information 
Branch will determine which of the reviewing offices 
have an interest in the proposed release and establish 
a routing sequence. Such reviewing offices may consist 
of, but not be limited to, one or more of the following: 
1. The technical reviewer is responsible for: 
Determining that the contents of the proposed 
information release are technically correct and 
that it contains no controversial material. 
2. The contracting officer is responsible for: 
Determining, if appropriate, that the contents of 
the proposed information releases referred to him 
are contractually correct. 
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3. The security division is responsible for: 
Determining that the proposed information releases 
referred to him do not contain classified or 
sensitive material. 
B. Subcontractors, suppliers and vendors working for prime 
contractors will route information materials through 
their respective contractors. Prime contractors will 
review the material and forward it and their comments 
to the Public Information Branch (AP3). The Public 
Information Branch will return the material directly 
to the originator, with a copy going to the prime 
contractor. 
1. The Public Information Branch (AP3) requires three 
copies of written material and three prints of each 
still photo or piece of artwork submitted for review. 
2. The original and one copy of the submittal cover 
letter is required and should contain the following 
information: 
a. Contract number 
b. Technical monitor at MSC 
c. Prime contractors submitting material for 
subcontractors should include the name and address 
of the person to whom the material is to be 
returned. 
C. Contractors, suppliers and vendors performing work in 
support of MSC projects may respond to query, utilizing 
material which is currently accurate and previously 
cleared for release. 
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EQUIFMENT DEFINITIONS 
BREADBOARD-BRASSBOARD 
ENGINEERING TOOL TO ALLOW PROPER EQUIFMENT DESIGN. IT MAY OR MAY NOT 
CONFIGURE FINAL ALSEP PRODUCTION EQUIFMENT. 
ENGINEERING MODEL 
AN ALSEP SYSTEM NEARLY LIKE THE FINAL PRODUCTION MODEL ELEC'lRICALLY AND 
MECHANICALLY 0 PRODUCTION LIKENESS MUST BE MAINTAINED TO THE DEGREE 
THAT USEFUL ELECTRICAL INTEGRATION AND ELEC'lRO-MAGNETIC INTERFERENCE 
TESTS CAN BE ACCOMPLISHED. 
PRaI'OTYPE 
AN ALSEP SYSTEM PHYSICALLY AND ELEC'lRICALLY LIKE THE FINAL PRODUCTION 
MODEL 0 DETAILS OF PARTS USED MAY NOT BE AS THE FINAL PRODUCTION 
PARTS (e.g., HI-REb RESISTORS) 
QUAL MODEL 
A COMPLETE FINAL PRODUCTION MODEL ALSEP SYSTEM NOT YET TYPE-QUALIFIED. 
BRFADBOARD/BRASSBOARD 
TEST CATffiORIES 
(DEVELOlMENT) 
• TEST OF COMPONENTS AND SUBSYSTEMS 
• DESIGN FEASIBILITY (ruNCTIONAL) 
ENGINEERING MODEL 
• TESTS OF COMPONENTS, SUBSYSTEM, SYSTEM 
• DESIGN VERIFICATION (FUNCTION, FORM, COOPATIBILITY) 
ffiOTOTYPE 
• TESTS OF SUBSYSTEM, SYSTEM 
• DESIGN VERIFICATION (INTEGRATION, FUNCTION, COMPATIBILITY, ENVIRONMENTAL) 
mE-QUALIFICATION (FUNCTION AND ENVIRONMENT) 
• DESIGN MARGINS (FUNCTIONS AND ENVIRONMENT OFF-LIMITS) 
QUALIFICATION 
• TEST OF SYSTEM 
TEST CAT:m0RIES 
(PRODUCTION) 
• DESIGN FROOF ( FUNCTION, CCMPATIBILITY, ENVIRONMENT) 
ACCEPrANCE 
• TEST OF SYSTEM 
• SYSTEM SIMILARITY WITH QUAL MODEL (FUNCTION, ENVIRONMENT, COMPATIBILITY) 
ALSEP ENGINEERING MODEL TEST 
TEST CATEnORY 
#1 
CENTRAL STATION INTEX1RATION 
(DSS, PDU, PCU, DSSTS 
EXP SIMULATORS, ETC) 
#2 
INDIVIDUAL EXPERIMENT 
INTIDRATION 
#3 
EXPERIMENT r:NTmACTIONS 
#4 
DATA VERIFICATION SUBSYSTEM 
INTERACTION SYSTEN TEST SET 
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MISSION SIMUIATION 
REFURBISH 
ALSEP QUALIFICATION MODEL TESTS 
J F M 
67 
M J J 
68 
o N D J F M A 
1 
ALSEP FLIGHT MODEL TEST (ACCEPTANCE AI) 
67 
TEST CATEGORY MAY J1JN JUL AUG SEP OCT NOV DEC 
EXP PIA I i 
EXP INTEGRATION ¥! I MASS PROPERTIES ~l al I 
POilER PROFILE 01 I i 
i 
EM! j 
1ST 
a 
VIBRATI ON (3 AXES) 0 
a 
1ST I] 
THERMAL VAC/SOUR S1M 
A 
0 
A 
1ST D 
ErfGlBEER1lfG MODZL 1'ES1'IHG 
EXPERIMENT E'l'S ENGmEERIBG MODEL RDSARIS 
. 
-
~ Available Available 
-
-
mro Available Available 
# 
SIDE/CCGE -Jail 30 Peb 15 BIB and E'l'S Previoueq .Teated . 
B/B- and E'1'& Due 'tor Return to BxA Jam 30 
J.cnc Sbipped Feb 7 B/B and ETS Prev1OW1q Tested 
cruz Available . Available . . 
'" 
,-
CCJoll"IBrl OR - 3/5/67 r'IANHED COO'LETI(J( - 1/2()/67 
. . 
PR<Yro -~ FLIGHT 
EXPERIMElI"1' l'lEED I"(JW,i:t"4ST N~ II'" l~ ~ F ~'r 
PSB 3/10 3/15 3/2~ "h 5/15 5/15 
SWS "/1 4/3 3/31 "/17 6/1 . 6/5 
-
SIDB/COOE 3/17 3/15 4/7 4/21 5/19 6/1 
IBM 3/24 4/2 4/14 5/1 5/24 6/1 
. 
-
. CCICPIEm 6/15 6/20 7/15 8/1 7/15 8/1 
I 
CPLIZ . "/1 3/31 4/V. 5/1 6/1 6/1 
1'OOL8 
"/1 2/15 5/1 3/15 6/1 6/1 
BEND IX STATUS 
o DELIVERY OF QUALIFIED FLIGHT ALSEP CAN 
BE MADE ON 14 JU LY 1967 . 
o NO SIGNIFICANT DESIGN, MANUFACTURING 
OR TEST PROBLEMS NOW KNOWN 
• 
4422-2151 
EXP. 
SIDE 
-PSE 
SWS 
lSM 
ASE 
CPl£ 
HFE 
ACCEPTANCE CR I TER I A SCHEDULE 
CALCULATED 
VALUES 
(Fill I N ATM- 594) 
3 FEB 
3 FEB 
13 FEB 
I MAR 
15 FEB -
17 FEB 
20 MARCH 
FREEZE ON FI NAl 
MEASUREMENTS TOLERANCES 
LIST 
28 FEB COINCIDENT 
15 MAR WITH QUAL 
MODEL DELIV 
27 MAR 
I APRil 
15 MAR 
20 MAR 
15 APRil 
4422-2157 
PROTOTYPE SCHEDULE - ARRAY A 
JAN FEB MAR APR MAY 
13 2.0 'lI 3 10 17 24 3 10 17 24 31 7 14 21 28· 5 12 19 
CENT. STA. COMPONENTS 
STS 
CENlRAL STA. 
INlEG. 
I EXPERIMENT INlEG I 
STS READY FOR 
PROTOTYPE 
t 
3/10 STS 
CHECKOUT WITH ENG MODEL 
SYSTEM LEVEL 
DES. VERIF. I 
4422-2155 
CURRENT FORECAST OF FLI GHT I 
ARRAY DELI VER I ES- MAJOR PROBLEM 
APR MAY I JUNE 
7 14 21 28 5 12 19 26 2 9 16 23 30 
BACKUPS: 
CENTRAL STA. 
4~ 
A 
5/1 
• ASE 
5" 
H 
PSE 
EXPER I MENT INTEG 
A LSM 
611 
A SW 
6/5 
-
"l7 
BEG 1 N FORMAL 
SYSTEM ACCEPTANCE 
~ LATEST DATE FOR ANY EXP 
CPL£E A 
611 
A SIDE 
6115 
4422-2152 
PLANNED USE OF P.I. DATA 
LUNAR 
PROTOTYPE QUAL ACCEPTANCE DEPLOY OPERATE 
ACCEPTANCE 
CR I TER I A 
INCLUD I NG YES YES YES NO NO 
TOLERANCE 
LIMITS .. 
CALI BRATI ON 
& ENG ONLY ENG NO ENG ENG 
CONVERSION & ONLY & SCIEN-
DATA SCIEN- TIFIC 
TIFIC 
4422-2158 
· DATA·REQUIREMENTS FROM PRINCIPAL 
I NVESTI GATORS 
o COMPLETE THE MEASUREMENTS REQUIREMENTS DOCUMENT 
o APPROVAL OF EXPERIMENT ACCEPTANCE CRITERIA (ATM-594) 
o TOLERANCE LIMITS ON ACCEPTANCE MEASUREMENTS 
o CALIBRATION & CONVERSION DATA 
- ENG I NEER I NG 
- SCIENTI FI C 
4422-2156 
· , PLAN FOR I NTEGRATI ON OF EXPER I MENTS IN 
ARRAY A QUALI FI CATION 
MAR APR MAY 
3 10 17 24 31 7 14 21 28 5 12 19 26 
r- BEGI N QUAL TESTS 
ASSEMBLE 
CENTRAL STA 
+ .. ~ 
A ELfC. 
417 PSE 
A SW 
4/17 
EXPER IMENT INTEG. 
A SIDE 
4/21 
A LSM 
511 
~, 
~ LATEST DATE FOR ANY EXP. 
BACKUPS: ASE • 4. CPLEE 4422-2154 
PLAN FOR I NTEGRATI ON OF EXPER I MENTS 
IN ARRAY A PROTOTYPE 
FEB MAR APR 
3 10 17 24 3 10 17 24 31 7 14 21 28 
BEG 1 N SYSTEM TESTS 
ASSEMBLE 
CENTRAL STA. 
SIDE 
2/28 
EXPER IMENT 
1 NTEGR ATI ON 
PSE 
3/15 SW 
4/3 PRA 
LSM ______ .f.). 
4/1 4/26 
BACKU PS A ASE Itt. R ~~ ~ALI~A CPLEE 
MORTAR 3/20 4422-215: 
PROBLEM AREAS 
1. S.o.S. TESTING 
2. COMMUNICATIONS WITH BENDIX 
3. GEOPHONE CONFIGURATION AND TEST INADEQUACIES 
4. GEOTECH'S LOG COMPRESSION AND QUANTIZATION LEVELS 
5. PARTICLE BLOW-OUT FROM THUMPER 
6. SUBSYSTEM AND SYSTEM TEST INADEQUACIES 




-------~-~"---~"----
ASE MORTAR PACKAGE (ENGINEERING MODEL) 
ASE GEOPHONE EMPLACEMENT 
ASE SCHEDULE 
1966 1967 
DEC JAN FEB MAR APR MAY JUN JULY AUG SEPT OCT NOV DEC 
THERMAL TEST MODEL • 
ENG I NEER I NG MODEL ,.iHfCKOiT 
SYSTEM I NTEGRATION AND DVT 
PROTOTYPE MODEL j' TI~tpr 
SYSTEM INTEGRATION AND DVT READY FOR /J ~ 
SYSTEM I 6THUrER QUALIFICATION MODELS INTEGRATION 
"-
./ J.~ A 4~ 
SYSTEM INTEGRATION DESIGN LIMIT /J 
FLI GHT MODELS J.~ ~~ ~~ . ~ 
4422-2255 
I'd~ ________________________________ ~ ____________________________ ~ 
II' I 
&;eJ.J S---t/ 
-t • ,6.'1" 1(-./1-.. 
,.,. (J.A ~ "3.-
A • ,A ,,, .~.I 
, 
. r 
ItJ /H ,... 
" 
, 
, 'I , 
, 
1 
." ; 
11",,/,'1;./0 (~-,,; ..f r f.~~_t.clde (1'~) :::~'~.~~.~_. ___ ,,~,,~: 
f" I 2 
,-'--' _____ h -,', t .... ( .:J'Z-
/7, 7 ",. It/1-~ 
---,' . .. ... . ."". 
;"1i I ,. 
! .. 
., 
. ~.~~-~' i --; -f ~ 
_.,:_. i ·~!-~ ... 1 .~-.!~ _ .. ,~ .,; ! HH·r.i-
, I :~ .. -,. - I 
' __ :"~:I ."!" !- ,; _. -~, +:.1... . 
. ! ' ,: 1 . --", 
!~i!· UJ ~.~~. U i l·uT~I---.; 1-'--, ;+" 
l '.; , ..... __ i;_I._ ..
- .- -~-t-t· I I r 
: t. i " .L_ 
- '-1-r-- ...... - t 
.~. '~"f-
" 
: 
'" " " 
F :i:' .l: 
:! ;;:: , . 
" 
... 
--... .-.-... -... -----~ . ~--------------.--~------------------.~------------------
PSE SENSOR BERYLLIUM BASE 
PSE LONG PERIOD VERTICAL SEISMOMETER ASSEMBLY 

PSE-DEPLOYMENT 

PSE THERMAL SHROUD 

PSE SCHEDULE 
1966 1967 
DEC JAN FEB MAR APR MAY JUN JUl AUG SEPT OCT NOV DEC 
ENG I NEER I NG MODEL NO. I • • 
SYSTEM INTEGRATION ~ • · · • I 
ENGI NEER ING MODEL NO.2. (lGO) A 
ENGINEERING MODEL NO.3 A 
ESD DESIGN VERIFICATION /j ~ 
PROTOTYPE MODEL A~RE~DY FOR SYSTEM INTEGRATION 
SYSTEM I NTEGRATI ON /j ~ 
QUALIFICATION MODELS All.. 
SYSTEM INTEGRATION ~ DESIGN LIMIT 
FLIGHT MODELS 4 ~~ ~~ A 
4422-2007 
CPLEE LOGIC SUBASSEMBLY 
CPLEE AMPLIFIERS 
CPLEE ENGINEERING MODEL 
DEPLOYED CONFIGURATION 





INCH I 
1 

MAJOR CPLEE ACH I EVEMENTS 
• ENGINEERING MODEL COMPLETED 
• THERMAL MODEL COMPLETED AND TESTED 
• THREE SERIES OF DEPLOYMENT TESTS COMPLETED 
• INTERFACE CONTROL AND DESIGN SPECIFICATIONS 
COMPLETED 
• SYSTEM INTEGRATION TESTS WITH CPLEE ENGINEER-
ING MODEL AND AlSEP DATA SUBSYSTEM IN PROCESS 
• EXPERIMENT TEST SET COMPLETED 
4422-2057 
CPLEE DESIGN COMPARISON 
SUBASSEMBLY 
STRUCTURAL 
Thermal Plate 
Electronic Frame 
Thermal Bag 
Thermal Coatings 
Dust Cover & B-source 
PHYSICAL ANALYZER 
ELECTRONICS 
Amplifiers 
Logic 
Switchable Power Supply 
Channeltron Power Supply 
Low Voltage P.S. 
Survival Heater 
THERMAL 
x 
X' 
X 
Simulated 
MODEL 
ENGINEERING MODEL 
x 
X 
None 
None 
None 
X 
X 
X 
X 
X 
X 
None 
PROTOTYPE 
x 
X 
X 
X 
X 
X 
New 
X 
X 
X 
X 
X 
CPLEE PROGRAM SCHEDU LE 
PROTOTYPE UNIT 
FABRICATION 
TEST 
CALIBRATION AT RICE 
DELI VERY TO BxA 
QUALIFICATION UNIT 
FABRICATION 
TEST 
CALIBRATION AT RICE 
DELIVERY TO BxA 
Fli GHT MODELS 
FABRICATION 
TEST 
CALIBRATION AT RICE 
DELI VERY TO BxA 
1967 
JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT 
• READY FOR SYSTEM INTEGRATION 
~~ READY FOR SYSTEM INTEGRATION 
.... ,. .. 
4422-2059 
CPLEE DESIGN COMPARISON 
(ENGINEERING MODEL AND PROTOTYPE) 
SUBASSEMBLY ENGINEERING MODEL PROTOTYPE 
STRUCTURAllTHERMAl 
THERMAL PLATE 
ELECTRON I C FRAME 
THERMAL BAG 
THERMAL COATINGS 
DUST COVER & B-SOURCE 
PHYS I CAL ANALYZER 
ELECTRONICS 
AMPLIFIERS 
lOGIC 
SWITCHABLE POWER SUPPLY 
CHANNElTRON POWER SUPPLY 
lOW VOLTAGE P. S. 
SURVIVAL HEATER 
x 
X 
NONE 
NONE 
NONE 
X 
X 
X 
X 
X 
X 
NONE 
X 
X 
X 
X 
X 
X 
NEW 
X 
X 
X 
X 
X 
4422-2058 
o 
z 
o 
U 
1&1 Dun.-(/) 
~ 
l&I 
A. 
~ 
J 
8 
ELECTRON-PROTON SPE TROMETER 
ANGULAR RESPONSE 
1.05 keV 
1.100 ke V-_--. . -. ...... 
1.150 keV __ ~~~ 
1.200 keV---I...J 
1.250 keV 
---L.J 
CHANNEL Elt 
1.000 keV 
0 ..... ----:. 
ANGLE 
MASTER SCHEDULE FOR CPLEE CALIBRATION 
-
1967 
~TlVITY DEC JAN FEB lIAR APR MAY JUlIE JULY AUG SEPT OCT NfN DEC 
I 
COMPLETE FACILITY A I 
, 
VACUUM SYSTEM DEUVERED A I I I i 
VACUUM SYSTEM CHECKED OliT kill 
I ! I I I , I I i 
UV SOURCE DELIVERED A I ! 
, 
: I I ; I 
UV SOURCE CALIBRATION AI -A I I 
ELECTRON SOURCE FA8. COIIIP. A I 
ELECTRON SOURCE CLEANED ..... 
COMMAND 8 CONTROL UNIT COM(I A 
Ct£CK OUT OF COM. 8 CON. UNT ... 
- -
Ct£CK OUT OF CALI8. SYSTEM 
- -
COMP CALIB. PROCEDURE A I i 
DELIVERY OF ATCS A I I I I I 
PROTOTYPE UNIT CALlB. .. ~ j I I , 
. I i 
QUAL UNIT CALIB ...-. 
i 
I 1ST FU CAUB. ~ 
2ND FU CALIB 4~ 
'1 3RD FU CALIB 
4TH FU CALIB. ~ 
CPLEE CALIBRATION SYSTEM 
r DISPLAY J 1 
:~12BIT ACClNULATORS I 
f 
-{ VARIABI E WIlTH GATEI 
I 8 CHANNEL DAe I -, 
SOS 92 COMMAND 
DATA AND I 8 CHANNEL ADC I 1 
PROCESSOR CONTROL 
J SWITCH PANEL I 1 
I INTERFACE STATUS I 1 
J 8STEPPING MOTOR I -I 
# J C]) STEPPING MOTQR , 
-I 
PRINT!.':,'" CONTROL 
• 



l.1.f4AR Sl.R='ACE MAGNETOMETER 
WORK AROlJN) FOR ENGINEERING MODEL AND PROTOTYPE 
DISCUSSED AND ACCEPTED BY BSD, MSC, HOORS, ARC ON 1/19/67 
CONTRACTOR _~CO I FORI) 
SPECIFICATION ~ A-110Ij,4A 
CONTRACT NAS 2 c}5 54 
ISSUE DATE 1--24-67 
STATUS DATE: _'-~!-67 
LUNAR SURFACE MAGNETOMETER 
~IT£. MARC 
rJIIl( ~~r· r; . F~ ~; t>L-- t" 
" 
1--, >i:c Po-
I 
T£SYS 
f . ' '.-:., 
.: 
! 
hi: r: . I 
ICE 
t: 
'.-
TES1 I" 
INSTRUMENT HIGHLIGHTS 
WEEKLY STATUS 
AI .... 
l~"rt Ii t- r-'-' f:,,, ~, W.' r (: '.' 
"",,r- 1-
(.k '. 
I-I-
-' J I·, 
I 
r;-:: 1':'- bi'h .. ., . 
t", l:-: ~->~ 
I 
l .'-, 
I 
I :-'L' j':'; ~~~t.~; ·r· V~ 
~" 
& 
' :. t·:·· 
I- I- """~ ,c. 
1- r-
~" k . ,-
I-
'." :>- ',. 
I 
CONTRACTOR PHll£O I FORO 
SPECIFICATION -=:.A-..;..:I i""'064:;:.A"---___ _ 
-CONTIIACT NAS 2 3554 
oc ... , 
I 
l- t. I: J; . ",. ,'. " 
J 
.' t.o'. L- f- t· .. 
, 
I 
I 
j, 
. I·· J:.- r--
I 
~ .. ~ .. , : 
1-1- I I 
I· 
-r--~ -~ i I I i 
I 
I I 
14 
[.: 
I , 
., -
I:';~-
'. 
I 
I 
I 
ISSUE DATE: .!.:... '-67 
STATUS DaTE ' 2- 47 : - :.-
:::;.' .:":f .. • 
"-1 ,. ::: I:-~;:~: 
l I~-~::; I ~'2~-~~ , If~::; 
5-' ~ • 
I I~~:;! I I ::g::; 
!ij3l I 
f 
~.~-~: t~::: 
1- I·~· 
7-U-6? 
1-12-E-· 
I , 1-61 
I I 1)-1-61 1-1-61 ! • -21,61 
I 9- 7-67 
,.-7-6' 
I : 
I \ 
I 
I 
I 
I 
I 
I 
I 
I 
I 
: 
TASK: EXPERIMENT TEST SET NO.1 Ml MODEL 324, SiN 1 
GOOD SHAPE M I NOR PROBLEM X MAJOR PROBLEM CR ITiCAL 
COMMENTS 
THE MINOR PROBLEM EXPERIENCED WAS PARTS PROCUREMENT. THIS SYSTEM WAS USED AT BENDIX FOR 
ALSEP/SIDE INTEGRATION TESTS 'PRIOR TO MATING WITH A COMBINED SIDE/CCGE BREADBOARD SYSTEM. 
--------------------------------------------------~------------------------------
MILESTONES 1966 1967 J FMAMJ JASONDJ FMAMJJ AS OND 
ENGINEERING DRAWING RELEASE I~I ~ ~--------------------------------;r~_+_+~_;~~r=r_+=~T=~~;r-~_+_+_+_;~r_r_+-~,~.---r-
PARTS PROCUREMENT 
~--------------------------------;r~_+_+~_;~r_~r_+_~~;r~_r_+_+_;~--r_r_+_+-r-
ELECTRICAL 
MECHANICAL 
FABRICATION & ASSEMBLY 
ACCEPTANCE DATA PACKAGE 
SUBSYSTEM TEST 
SYSTEM CHECKOUT 
ALSEP INTEGRATION TESTS (BSD) 
SIDE/CCGE INTEGRATION TEST 
ACCEPTANCE TESTS 
ACCEPTANCE TEST DATA SHEETS· 
FINAL INSPECTION 
DELIVERY 
CATEGORY 3 & 4 TESTS (BSO) 
L. SCHEDULED . ~CURRENT ESTIMATE A. ACTUAL 1-25-67 
TASK: DELIVERABLE BREADBOARD MODEL ML MODEL 320, SiN 1 
GOOO SHAPE X MINOR PROBLEM MAJOR PROBLEM CR ITICAl 
COMMENtS 
-
MilESTONES 1966 1967 J F M A M J J A S 0 N 0 J F M A M J J A S 0 N 0 
PRELIMINARY DESIGN ~ 
PARTS PROCUREMENT A 
FABRICATION L:::... 
ASSEMBLY ~ 
TEST & CHECKOUT ~ 
INTEGRATION TESTS (BSD) ~ 
CCGE INTEGRATION l6. 
ETS MATING A-.. 
ACCEPTANCE DATA PACKAGE A 
. ACCEPTANCE TESTS A. 
ACCEPTANCE TEST DATA SHEETS Lt::::... 
FINAL INSPECTION A 
-
DELIVERY A 
CATEGORY 3 TESTS (BSD) 
L. SCHEDULED ,£ CURRENT ESTIMATE .A.. ACTUAL 1-25-67 
TASK: FLIGHT UNIT NO.1 ML MODEL 323, SiN 2 
GOOD SHAPE MINOR PROBLEM X MAJOR PROBLEM CR I TICAL 
COMMENTS 
THE MINOR PROBLEM BEING EXPERIENCED IS PARTS PROCUREMENT. NO SUBSTITUTION OF ELECTRONIC 
PARTS ARE PLANNED FOR THIS SYSTEM. 
.----
MILESTONES 1966 1967 
sjo -J F M A M J J A S 0 N D J F M A M J J A N D 
PARTS PROCUREMENT 
-- -
ELECTR I CAL ~ ~ I 1.-
-
MECHANICAL ~ Liz ~ ! 
PARTS SCREENING ~ Lfi ~ I 
-
ACCEPTANCE DATA PACKAGE ~ .LJ. ~ 
FABR I CAT ION 
MODULES ~ ~ ~ 
BLIVETS (SUBSYSTEM) h ~ 
SUBSYSTEM TEST ~ .L!i;; ~ 
SYSTEM ASSEMBLY b L ~ i 
SYSTEM CHECKOUT l6. A ~ 
ACCEPTANCE TESTS ~ ~ 
ACCEPTANCE TEST DATA SHEETS ~ ~ 
FINAL INSPECTION ~ b 
DELIVERY ~ ~ 
RICE CALIBRATION ~ .L~ 
DELIVERY TO MSC ~ A - . ! 
.6.SCHEDULED ~CURRENT ESTIMATE' ..A.. ACTUAL 1-25-67 
TASK: QUALIFICATION MODEL NO.1 ML MODEL 323, SiN 1 
GOOD SHAPE MINOR PROBLEM X MAJOR PROBLEM CR ITlCAl 
COl-'.MENTS 
THE MINOR PROBLEM BEING EXPERIENCED IS PARTS PROCUREMENT. ELECTRONIC PARTS USED IN THIS 
SIDE/CCGE SYSTEM Will BE SCREENED TO ML SPECIFICATIONS IF THE SCHEDULE AND PARTS DELIVERY PERMITS. 
NO SUBSTITUTION OF ELECTRONIC PARTS ARE PLANNED FOR THIS SYSTEM. 
MILESTONES 1966 1967 J F M A M J J A S 0 N D J F M A M J J A SlolN 0 
PARTS PROCUREMENT 
ElECTR ICAl 6. ..6~ 
MECHANICAL 6. L1. ~ 
PARTS SCREENING h L ~ 
ACCEPTANCE DATA PACKAGE 6. ~ I 
: --FABRICATION 
MODULES 6. L ~ : I J 
BLIVETS (SUBSYSTEM) ~ ~ --1-0-1-
SUBSYSTEM TEST 6. Ai ~ LL 
SYSTEM ASSEMBLY ~ ~ ~ 
.-
f-I 
SYSTEM CHECKOUT L ~ 
.-f-
ACCEPTANCE TESTS 6. ~ ! 
.-f-
ACCEPTANCE TEST DATA SHEETS L ~ i 
FINAL INSPECTION 6. ~ I 
DELIVERY L ~ 
i 
.6.SC.HEDUlED ~CURRENT ESTIMATE .6. ACTUAL 1-25-67 
TASK: PROTOTYPE MODEL ML MODEL 322, SiN 2 
GOOD SHAPE MINOR PROBLEM MAJOR PROBLEM X CR IT ICAL 
COMMENTS 
THE CURRENT ESTIMATED SCHEDULE BELOW IS BASED ON DELIVERY OF A COMBINED SIDE/CCGE SYSTEM. 
THE MAJOR PROBLEM BEING EXPERIENCED IS PARTS PROCUREMENT. VARIOUS ELECTRONIC PARTS WILL BE 
SUBSTITUTED IN THIS SYSTEM. 
MILESTONES 1966 1967 J F M A M J JIA S 0 N D J F M A M J J A IS I 0 I N 10 
ENGINEERING DRAWING RELEASE rl IA 
PARTS PROCUREMENT -
ELECTR I CAL ~ 1& ~ 
MECHANICAL ~ A 
ACCEPTANCE DATA PACKAGE L:::::,. ~ 
FABR I CAT ION I I I j 
MODULES ~ A r -- , I . U-+--h 
BL IVETS (SUBSYSTEM) 
.6- A ! I++-
SUBSYSTEM TEST ~ ~ ! t ! SYSTEM ASSEMBLY ~ &, I !'+i-J-SYSTEM CHECKOUT h Lf ~ ~_I __ -+-
ACCEPTANCE TESTS ~ k'> 1.J.._f-
ACCEPTANCE TEST DATA SHEETS bt ~ I ; 
FINAL INSPECTION ~ ~ I 
DELIVERY ~ ~ I 
.-I I 
j 1 I 
.6. SCHEDULED ~CURRENT ESTIMATE ..A. ACTUAL 1-25-67 
TASK: EXPERIMENT TEST SET NO.2 ML MODEL 324, SiN 2 
GOOD SHAPE MINOR PROBLEM X MAJOR PROBLEM CRITICAL 
COMMENTS 
. DELIVERY OF ETS NO.2 IS SCHEDULED FOR CONCURRENT DELIVERY OF ENGINEERING MODEL NO.1 
I 
MILESTONES 1966 1967 J F M A M J J A S 0 N 0 J F M A M J J A S 0 N 0 
ENGINEERING DRAWING RELEASE ~ A. 
PARTS PROCUREMENT 
-
ELECTR I CAL ~ ~ 
MECHAN I CAL . 6- .6. 
FABRICATION & ASSEMBLY ~ ~ 
ACCEPTANCE DATA PACKAGE ~ ~ 
SUBSYSTEM TEST ~ 4 
SYSTEM CHECKOUT ~ L" 
ACCEPTANCE TESTS ~ ~ 
ACCEPTANCE TEST DATA SHEETS· ~ ~ A 
FINAL INSPECTION ~. A 
DELI VERY ~ Lh. 
. 
~SCHEDULED A,CURRENJ EST IMATE .A ACTUAL 1-25-67 
TASK: ENGINEERING MODEL NO.1 ML MODEL 322, SiN 1 
GOOD SHAPE MINOR PROBLEM MAJOR PROBLEM X CRITICAL 
COMMENTS 
THE CURRENT ESTIMATED SCHEDULE BELOW IS BASED ON DELI VERY OF A SIDE/CCGE SYSTEM. 
THE MAJOR PROBLEM BEING EXPERIENCED IS PARTS PROCUREMENT. VARIOUS ELECTRONIC PARTS ARE 
BEING SUBSTITUTED FOR THIS SYSTEM. 
MILESTONES 1966 1967 J F M A M J J A S 0 N 0 J F M A M J J A S 0 N D 
ENGINEERING DRAWING RELEASE h A 
PARTS PROCUREMENT 
ELECTRICAL L::::,. 
.&::... 
MECHANICAL ~ b 
ACCEPTANCE DATA PACKAGE ~ A 
FABR I CAT I ON 
MODULES ~ ks::: 
BLIVETS (SUBSYSTEM) ~ L~ 
I~ r--SUBSYSTEM TEST ~ i 
SYSTEM ASSEMBLY bL ~ 
SYSTEM CHECKOUT 6. ~ 
ACCEPTANCE TESTS L::::,. A 
ACCEPTANCE TEST DATA SHEETS ~ /"; 
FINAL INSPECTION L::::,. ~ 
DELIVERY L::::,. A 
'" CATEGORY 4 TESTS (BSD) , 
o-
f I ! I 
.6. SCHEDULED ~CURRENT ESTIMATE .A.ACTUAL 1-25-67 

TEMPERATURE GRADIENT TESTING APPARATUS 


1 
HFE DEVELOPMENT SCHEDULE 
JAN FEB MAR APR MAY JUNE 
H. F. THERMAL MODEL -FAB/ASSY 
TEST(BxA) 
H. F. STRUCTURAL MODEL -FAB/ASSY 
- TEST (BxA) 
H. F. ENG. MODEL #1 - ELEe DEL ~ READY FOR SYSTEM ASSY - TEST (ADU ~I~TEGR~TION 
H. F. SYSTEM TEST (BxA) 
H. F. ENG MODEL ##2 - ELEC DEL ~ 
ASSY -ENG CALI B. 
TEST (ADU 
4422-2107 
HFE DELIVERABLE HARDWARE SCHEDULE 
1966 
JAN FEB MAR APR MAY JUNE JUl AUG SEP OCT NOV DEC 
H.F. PROTOTYPE MODEl-ELEC DEL A 
ASSY-TEST (ADU ~\ 
SYS DES. VER I F. TEST (BxA) A) 1\ (B) 
H. F. SYSTEM QUAL MODEllI-ElfC DEL A READY FOR SYSTEM 1 NTEGRATION 
ASSY-TEST (ADU I SYS. DES VER I F. TEST (BxA) (Al 
r H. F. SYSTEM QUAL MODEL 12~EL£C DEL ~ ASSY-TEST (ADU 
FLT #2 SPARE FlTf3 FlT 14 H. F. FlT MODEL DEL TO BxA 
IA t IA I A 
4422-2108 
